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From:
To:
Cc:

  
Subject: RE: Weekly Report - 27 Mar 2014 ( )
Date: Tuesday, April 01, 2014 5:03:34 PM

Thanks 
 

Division Director, RE and ENV Services Division
Acting Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
 
Office:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 

From:  
Sent: Wednesday, March 26, 2014 11:19 AM
To: 
Cc: 

  

Subject: Weekly Report - 27 Mar 2014 ( )
 

           Changes from the last update are in red.   
 

        Hot Issues

    Major Efforts  
K-1B Construction

Performed site visit on 5 Feb
Provided engineering review comments for gates electrical submittal on 11 Feb
Final gates submittal may be received this week, according contractor during weekly
construction meeting.  Now estimated by ktr to be delivered at end of March. 

Canal Crossings
Performed plan-in-hand site visit on 6 Feb; addressed minor changes in site conditions with
USACE engineer. 
100% Revised RFP package received 25 Feb for review.  Review completed 5 Mar. 

RGV Gates, Phase 1 (42 gates)
All gates now are available for Sector to use. 
Deleted  Gap closure from contract due to  concern with  Ramp

Will widen  Ramp, improve access road, and install culvert at TXDOT swale. 
If  is OK, will then close his gap. 
Final design received 29 Jan 2014

 submitted TXDOT permit to local office.  Approval is expected to be received in
a couple weeks.  Requested update 19 Mar.

 requested cost estimate from Primus, for Ramp and  Gap
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Closure.
 Gap Closure estimate needed by  in order to source D&D

funds.   
Primus estimates received.   is working with Primus to reassess their
estimated  Gap Closure cost.  

 
Per , a PRD will be needed for Ramp –  is working it.

 advised that IBWC has levee work planned that we’ll need to schedule
around.  Will follow up with IBWC. 

IBWC will work in area in mid to late May. 
Will track to assure no conflict with their contractor. 
Requested confirmation from IBWC PM that any work we accomplish before
their work will not need to be reworked by CBP (25 Feb)

 advised on 13 Mar that  also is concerned about impact of
USIBWC levee raising on our ramp, and his ability to navigate it.  I will review
Reach 4 drawings to assess the issue.

Levee will not be raised or widened towards the land side, so there
should be no impact.  This was confirmed with IBWC on 17 Mar.

Landowner training
Sector prepares a weekly training report that helps to bring focus on this
issue.  A report was provided last week, and forwarded to the IPT team. 
FTB is fully trained
BRV is fully trained except for 4 landowners
MCS is fully trained except for 7 emergency responders
HRL is partially trained
Per Sector 20 March update, WSL is still making significant progress in
agent/landowner/emergency responder training. 

Warranty management (2 year warranty)
Rodents in the controller cabinet are a significant issue.  Ultrasonic emitters have
been installed in controller cabinets. 

We’ve had two rodent incursions into operators with the EVAC
repellant packets.  Mfr was contacted and is sending 48 packets gratis;
he is concerned about how fresh the ones were that we used. 
Primus will put two in each operator where prior rodent issues
occurred per mfr recommendation. 

 
Conference call held with USACE,  and myself on 17 Mar.

 will check with Weston on whether Primus can do the
recommended closure work on the operators.  If not, we’ll need to
arrange funding for a mod.

Doorking is sending an engineer next week (31 Mar), who will
provide materials and procedure for closing gaps in the
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operator cabinets, at no cost.  He will train Primus, who will do
the work. 

 will check on whether Primus feels qualified to rewire the
operator at if it’s determined to be non-warranty.

 will research background on with Primus & Weston.
A call was held 19 Mar with government team to review how we assess warranty vs.
non-warranty work, to assure that process is effective and clear to those involved. 
A call was held with Weston on 25 Mar regarding CBP execution of non-warranty
work.  Weston will:

After conference call on 28 Jan with USACE COR,  and myself, the
COR requested a plan from Weston to meet contract requirements for response to
warranty requests.

Weston sent a letter dated 20 Feb to USACE requesting direction in handling
work they believe is non-warranty, which is learned after they evaluate
referred warranty items.  Categories identified are vandalism, rodent-caused
damage, improper maintenance/troubleshooting, and improper diagnosis.

Meeting held 21 Feb with USACE to discuss.  BPFTI will review and
provide feedback to  to assist in USACE response. 
USACE advised in a 3 Mar meeting that they are preparing a response
to Weston’s letter. 
Meeting held 4 Mar with USACE & Weston to discuss procedural
issues other than those to be addressed in USACE’s letter. 
USACE COR has submitted proposed response letter to CO for
review.  Requested update 26 Mar.  

Design Delay Claim letter dated 5 Nov 2013 received from Weston; requests $ for
delays from “inappropriate design review comments” and “refusal to fast track” the design
process. 

Weston sent letter 9 Dec 2013 requesting release of LD’s. 
USACE response letter was sent 22 Jan, copy provided to BPFTI
management same day.

I provided claim review comments to USACE on 9 Dec. 
USACE CO denied the claim in total on 14 March.  Weston has 90 days to dispute
the decision to ASBCA, or 1 year to dispute it to COFC. 

Risk assessment validated in FITT for RGV Gates 25 Mar 2014
ECSO Round V & CBP Gap Filler Contracts – will need to work transition to CTIMR for WA#2 with
ECSO

Gap Filler contracts for TCA and YUM are good thru 31 March except for TCA Roads,
whose option expires in mid-March.  
Gap Filler tracking spreadsheet provided to  26 Feb to assist in tracking
contracts to be transitioned. 

Tactical Infrastructure Condition Index Working Group
Meeting held 8 April
Minutes/agenda sent 8 April for next meeting.
Milestones sent to BOD for SMR meeting 16 Jun

·        LCCE Development for Budget Assessment
o   Working with  to review existing estimates and make recommended
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adjustments, prior to next budget cycle.  Compilation of cost data from USACE “interim”
contracts and gap filler contracts is 98% complete, with average costs developed for
each bucket for each Sector. 

o   Available CTIMR cost data compiled and incorporated. 
o   Meeting with  held Monday, 28 Jan, to review estimate. 

§   will have overall responsibility of the LCCE
§  Meeting with  held 30 January 2014

o    are working invoices vs. CTIMR in WMS, and will
consolidate data.

o    will work roads estimate. 
·        Received breakdown of acquired vs. licensed roads from

  
 

§  Estimate for completion estimated as end of March..
o   Meeting with  held 18 Feb, with updated product from . 

§   are satisfied with it for their purposes, so this action is closed. 
§  However,  and 

§  Also,  would like the data sorted by Sector and bucket for assessing CTIMR
budgets. 

o   Attended a meeting with  & her folks on 8 March to discuss the way forward on
separating owned and operational requirements (esp. roads), including terminology that
may better describe  intent.  A plan was developed and will be managed by 

 
 
 

                   Good News
 
 
 

        Concerns
 

EPT MOA for Vega Mowing
Agreement to proceed with MOA; currently developing draft.  Draft MOA completed and
forwarded for CBP review on 24 Sep.  Comments due by 4 Oct. 
Meeting to discuss comments held 25 Oct
Final draft completed coordination and was sent to USIBWC for initial review 22 Nov. 

 confirmed on 25 Nov that she requested review comments and expected
them “soon”.    will request status at monthly IBWC meeting on 9 Jan. 
Spoke to  on 22 Jan and she expects to submit the MOA to management for review &
comment next week. 
Requested update from  10 Feb for IBWC meeting upcoming. 

EPT MOA for Levee Road Maintenance
Contacted USIBWC 22 Nov; MOA now in review.   will request status in the IBWC
meeting on 9 Jan.
Spoke to  on 22 Jan and she expects to submit the MOA to management for review &
comment next week. 
Additional revision sent to  24 Feb, as recommended by , and coordinated
with  
On 21 Mar,  advised that IBWC legal has made comments we need to discuss. 

Levee Road Maintenance MOA’s for EPT and RGV. 
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Requested review of the following work elements for CWP #5 on 13 Jun, once info is
available:

Road Surface Repair. 
Provided review comments on CWP #8 on 5 Mar.

Discussed with PM on 6 Mar, and sent updated comments on 12 Mar. 
Concerns resolved on 18 Mar. 

 Boat Ramp Access Gate PRD – received PRD for review 5 Mar; provided
engineering review comments/questions on 7 Mar.  Discussed with PM on 17 Mar,
was requested to mark up PRD to reflect our discussions.

LRT
Reviewed CWP#7 and provided comments.  Comments were resolved.
Provided review comments on CWP #8 on 5 Mar. 
Received response on 6 Mar, and approved plan on 12 Mar, with some concerns
that we will continue to work.   

PRD – received 12 Mar for review; review comments provided 23
Mar. 

Discussing need to develop policy on  with 
RGV

Participated in CWP #8 review with PM & Primus on 5 Mar, and provided
engineering concerns which were resolved. 
Boat Ramps (Top 3) – working with PM &  on concept

Meeting was held on 7 Jan with WA #4 PMs and  to discuss various
issues raised by   The meeting was productive, but management input
may be needed to resolve some issues.

 has the lead on resolving questions she raised.

Boat Ramp PRD – received for review 19 Mar; provided
engineering review comments 23 Mar. 

Maintenance Roads adjacent to fencing in Cameron County
Working with /Sector on requirements for CWP #5
Provided engineering guidance 16 Oct. 
Will review all roads on 9/10 April site visit, and develop M&R plan that can be
used for future Work Plans. 

MOA for Levee Road Maintenance – Held discussion with  & Sector on proposed
new MOA on 12 Jun.  Will wait for EPT final MOA and use it as a template.   
Visited with Primus,  27 Aug. 

   
Primus will begin maintenance on cable/winch/roller system. 
Provided USACE design options to  meeting scheduled to discuss with
Primus will be moved by  due to conflicts. 

 
Deliverables
 

Gates IPT minutes and agenda prepared and sent to team members
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Provided engineering review comments to Boat Ramp PRD
Provided engineering review comments to Grates PRD
WA #3 CWP #4 – resolved engineering review comments provided 24 Mar; will continue to work
with PM on two work items.
EPT  MOA – provided proposed revisions for review by Sector on 23 Mar.

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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MILCON, Phase 2
Kick-off meeting held on 8 April in RGV.
FWS concerns were reviewed in the field and adjustments to the design made/distributed
by USACE on 9 April. 
Lesson learned - BOM contracts need to have all submittals reviewed and approved before
the kickoff meeting, to ensure the military is in position to place orders as needed.
 Fence Closure Project - Visited site with Heather on 8 April to review alternatives

discussed by County and Irrigation District officials with  and IBWC.    
Bridge – Security Requirements

A meeting and conference call was held 9 April with  to discuss CCRMA plans
for bridge security IAW the MOA. 

He plans to execute bridge security (including a swing gate) thru his existing
contract, with one of the subcontractors, who is located in Brownsville. 
A conference call will be scheduled shortly to review the gate requirements.  CCRMA
plans to have HNTB put the final package together for fencing, lighting and the
gate. 
The US VACIS moving contract may be awarded shortly, and may take 12 weeks to
complete. 

 also acknowledge some remaining punch list work on the facilities
and will forward that info to us and  of FOF. 

CTIMR Support – Area 4
DRT.   

 Boat Ramp Access Gate PRD – Resolution of all comments is ongoing.  My last
request was to review the solar panel calculations. 

 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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All,
 
Last week we were given a short turnaround task to submit our Unfunded Requirements (UFR) to
P3B, as we received guidance that 

 
Please see the comprehensive list attached (many of the items were submitted previously and
denied.) 
 
We are awaiting the reviews now and will update everyone as we get more information on which of
these items (if not all) will be funded.
Please communicate to your staff and  we will need to
execute as much as we can by the end of the FY.
 
Thank you,
 

Chief, Financial Management Branch
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
 
Office:  
Mobile: 
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 
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The rodent issue continues to develop as we evaluate contractor proposed options
 Our

backup deterrent system is the ultrasonic systems that we currently have unplugged
during the evaluation of the contractor options. 

Bridge – Security Requirements

CTIMR Support – Area 4
DRT 

Boat Ramp Access Gate – Reviewed & approved of solar calculations on 15
Apr. 
 

RGV  
Performed site visit to RGV, after  Phase 2 MILCON kickoff meeting.  Visited
about 1/3 of roads in RGV and provided guidance to  on M&R. 

 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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FWS concerns were reviewed in the field and adjustments to the design made/distributed
by USACE on 9 April. 
Lesson learned - BOM contracts need to have all submittals reviewed and approved before
the kickoff meeting, to ensure the military is in position to place orders as needed.
Fence Closure Project - Visited site with  on 8 April to review alternatives

discussed by County and Irrigation District officials with Scott R and IBWC.    
Bridge – Security Requirements

A meeting and conference call was held 9 April with  to discuss CCRMA plans
for bridge security IAW the MOA. 

He plans to execute bridge security (including a swing gate) thru his existing
contract, with one of the subcontractors, who is located in Brownsville. 
A conference call will be scheduled shortly to review the gate requirements.  CCRMA
plans to have HNTB put the final package together for fencing, lighting and the
gate. 
The US VACIS moving contract may be awarded shortly, and may take 12 weeks to
complete. 

 also acknowledge some remaining punch list work on the facilities
and will forward that info to us and  of FOF. 

CTIMR Support – Area 4
DRT.   

Boat Ramp Access Gate PRD – Resolution of all comments is ongoing.  My last
request was to review the solar panel calculations. 

 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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change.   

   
MILCON, Phase 2

Kick-off meeting held on 8 April in RGV.
FWS concerns were reviewed in the field and adjustments to the design made/distributed
by USACE on 9 April. 
Lesson learned - BOM contracts need to have all submittals reviewed and approved before
the kickoff meeting, to ensure the military is in position to place orders as needed.
Fence Closure Project - Visited site with  on 8 April to review alternatives

discussed by County and Irrigation District officials with  and IBWC.    
 Bridge – Security Requirements

A meeting and conference call was held 9 April with  to discuss CCRMA plans
for bridge security IAW the MOA. 

He plans to execute bridge security (including a swing gate) thru his existing
contract, with one of the subcontractors, who is located in Brownsville. 
A conference call will be scheduled shortly to review the gate requirements.  CCRMA
plans to have HNTB put the final package together for fencing, lighting and the
gate. 
The US VACIS moving contract may be awarded shortly, and may take 12 weeks to
complete. 

 also acknowledge some remaining punch list work on the facilities
and will forward that info to us and  of FOF. 

CTIMR Support – Area 4
DRT.   

 Boat Ramp Access Gate PRD – Resolution of all comments is ongoing.  My last
request was to review the solar panel calculations. 

 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:

Cc:
Subject: RE: CBP/IBWC Conference Call Notes
Date: Thursday, September 08, 2016 9:39:28 AM

Thanks. Good info.
 

From: 
Sent: Thursday, September 08, 2016 7:53:12 AM
To:

Cc: 
Subject: CBP/IBWC Conference Call Notes

All
 
Yesterday, myself,   and representatives from Border Patrol ELP
participated in a conference call with IBWC regarding a number of BPFTI/CBP initiatives. Provided
below is summary of our discussions and pending action items:
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Please let me know if you have any questions or would like to discuss any of the matters described
above.
 
Best,

 
 

, P.E., PMP, Chief Engineer
LMI
Mobile: 
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From:  
Sent: Thursday, July 14, 2016 2:03 PM
To: ; 

Cc: 

Subject: FW: TARS - Tree growth along the fence line
 
Thanks  
 

 I’m adding you to serve as CO – TARS Leases are part of the Inentory  works,
so need you as CO and  is out this week.  Feel free to jump in, especially with your Tower
maintenance background. Below are my initial thoughts.
 

 
Call me with any questions – I also tapped  who has the best background from his work on
the original transfer to CBP.
 

Leasing Branch Chief, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 
FAX: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 
From:  
Sent: Thursday, July 14, 2016 10:09 AM
To: 
Subject: RE: TARS - Tree growth along the fence line
 
Hi 
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Office: 
Mobile: 
FAX: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 
From:  
Sent: Thursday, July 14, 2016 9:45 AM
To: 
Cc: 
Subject: FW: Tree growth along the fence line 
 

 
 asked me about RE support for this situation at the TARS site regarding our

perimeter fence.

 
Thanks  
 

Project Manager - Construction 

Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering 
24000 Avila Road Suite 5020 
Laguna Niguel, CA 92677
 
Office:  
Cell:  
email: 
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 
From:  
Sent: Wednesday, July 13, 2016 1:21 PM
To: 
Cc: 
Subject: Tree growth along the fence line 
 

Per our discussion please  forward the below info to 
 
Please see the attached file that shows the photos to support the fact there is tremendous tree
growth along the fence line TARS site. 
The owner of the property along the fence has not allowed Harris personnel to access the

BW23 FOIA CBP 003732

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)

(b)(7)(E)

(b)(7)(E)

(b) (5)

(b)(7)(E)

(b)(7)(E)





From:
To:
Cc:

Subject: RE: Coordination Meeting..
Date: Monday, November 21, 2016 11:23:10 AM

Something else.   

 
 

 
, CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E

 (cell)

 

From:  
Sent: Monday, November 21, 2016 11:21 AM
To: 

Cc: 

Subject: RE: Coordination Meeting..
 

 

Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel:    
Fax:   
Email:
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ATTORNEY CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT

This communication might contain communications between attorney and client, communications that are part of
the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure

outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border
Protection before disclosing any information contained in this email.

 

From:  
Sent: Monday, November 21, 2016 11:19 AM
To: 
Cc: 

Subject: RE: Coordination Meeting..
 

I spoke with  after this morning’s call. He has identified 
and  in RGV as their current priority areas.   is out
today and is the TI Coordinator for RGV.  is going to reach out to  to see if
he can provide him the roads that were identified as priority within these areas. He
has asked that we hold off meeting until tomorrow until he has more information for
us to discuss.
 

·         most of the roads are privately owned and  is working on the RE
clearances. Some of the roads have been in FITT for a while and we have been
working to clear these green/green as RE is able to get the landowner
agreements completed. Some new requirements (new roads) within this area
were recently added to FITT and we are adding them to our list of ones to clear.

 
·         -some of the roads are within USFWS National Wildlife Refuge. We

continue to have a great relationship with USFWS NWR and have been able to
complete ENV clearances quickly. Some of these roads have been identified by
USFWS as ones they are including in their contract to repair within the
Refuge.   is going to follow up with USFWS to determine the timing of
these repairs. Other roads are located in areas where the landowners are not
cooperative with BP and they have actually welded the gates shut from certain
entrances, eliminating BP’s ability to maintain these roads.

 
I will set up a meeting for tomorrow afternoon and will send any maps  sends to
me for our discussions.
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Boat Ramp
Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys
of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   

 
      Major Efforts

Contingency Contract Plans for WA#1
Working with  on backup plans for WA#1 and other areas.

RGV Gates
NTP for design expected was issued Thursday, 4 Oct, with new period of performance thru
25 May 2013. 

First set of designs (14) expected ~12 Oct, with plan-in-hand site visit 25 Oct and
review conference on 26 Oct. 
Second set of designs (15) may be ready to submit ~7 Nov. 

Contractor mobilized 29 Sep to make final changes to gates, and clear up all punch list
items.  Expects to begin final tests week of15 Oct, with government acceptance by 31 Oct. 
Gate Closure Communications

Alternate access routes being worked by USACE RE and 
Sample letter being developed/coordinated by 
Strategy discussed with Weston at Progress Mtg on 4 Oct.  Follow-up call will be
held.

 is working with  and  to facilitate final mailings.  Sector or Station will
sign letters.

Landowner training
Editable slides received from USACE/Weston.   will edit for landowner and
emergency responder training.
DHS coordination will not be required.
Sector will assure agents are trained to train landowners.  Sector has received
contract-required training. 

 
                   Good News

 
.  

 
        Concerns

 
RGV Highway – Fence Relocation

o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed
yet

o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 

Comments received 10 Sep.  Sent for review 11 Sep.
Review conference held; revised version sent for review.
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Additional comments received; will schedule teleconference to resolve.
 resolved dispute over responsibility for moving CBP’s fence – IBWC accepted

responsibility.
Working IAA for guard rail and security grating over valve vault

USACE will initiate design starting next Friday.
Will contract separately from IBWC, so no IAA will be required.

POE IAA
The current IAA expired on 30 April 2012, before it could be extended.  
Received breakout of expensed work, and remaining work from IBWC
IAA documents are in preparation
Confirmed D&D $ not available; requested IBWC de-ob unexpensed $ and return so new
IAA can be funded.
Visited site – all work appears to be completed
IBWC did not call in to 17 Jul scheduled call with CO’s and Budget officers.  
advised that 

Ratification paperwork signed by  and sent to Contracting 9 Oct.   
 IAA
IAA was extended for HSPB1012X00061

Grate Raising Winches (  RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
grate as well.    

Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.

 requested USACE design support, and engineers responded 20 Jun
requesting more design documents. Documents forwarded 22 Jun.

ID plans to cut vegetation on canal banks in about 2 weeks.
Met with ID gen’l manager & ass’t operations manager on 2 Jul.  They have flexibility
to do veg work anytime.  Can wait for our grate solution.
Also met with Crane company who provided concept for solution to hold grates
open.  Will coordinate proposed solution with USACE engineers, per   

USACE structural engineer preliminarily approved hold-open device concept
from Crane company. 
Will review  pinning proposal when received. 

CTIMR Support – Area 4
RGV – providing technical support for  on unsuitable caliche for levee maintenance, on

maintenance scope, and on lifting system for grates. 

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

BW23 FOIA CBP 003740

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (

(b) (6), (b) (7 (b) (6), (b) (7)(C)

(b)(7)(E)

(b) (5)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)
(b)(7)(E)

(b)(7)(E)

(b)(7)(E) (b)(7)(E)

(b) (5), (b) (7)(E)



Received Primus recommendations for road M&R categories for future classification
of M&R.  Will review and coordinate response with TI M&R Branch.   
Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes for 10 October meeting
Sent signed POE IAA Ratification package to Contracting 9 Oct.

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc: ; 

Subject: Weekly Report - 18 Oct 2012 ( )
Date: Wednesday, October 17, 2012 11:57:00 AM

Changes from the last update are in red. 
 

      Hot Issues
Renewal Contracts

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).
ECSO can extend the following upcoming options:

Yuma Fence – last option will start 25 Oct
Tucson Fence – last option will start 25 Oct
Yuma Roads – last option will start 23 Oct
Tucson Roads – last option will start 1 Nov
El Paso Roads – last option will start 2 Nov
Tucson Veg/Debris – 1st option will start 22 Nov
Yuma Lighting – 1st option will start 4 Nov
El Paso Lighting – 1st option will start 5 Nov
Each contract has 2 options, which each last 90 days

ECSO exercised the last option for El Paso Fence on 4 Oct. 
It will expire in 90 days, or around 2 Jan. 
No other contract plans exist at this time except for CTIMR, which is subject to
protest. 

No MATOC capability exists for future Task Order needs, after MATOCs expire
Need to discuss way forward with   prefers not going thru CBP contracting for any
gap filler actions.

Prepared spreadsheet for  with my risk assessments 14 Oct. 
Bridge – Security Requirements

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of project is on hold, per County’s construction manager. 

Real estate acquisition is now complete. 
CC is waiting on a proposal from contractor to complete the project.

.   
 Boat Ramp

Visited site with Roberto on 30 Aug to discuss scope and take rough measurements for
sketches. 
Finalized design sketches and sent to RE & Env for review 7 Sep.   

 sent them to IBWC for review. 

Boat Ramp
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 is scheduling a call with  and  to further refine plans. 
 

        Concerns
 

RGV Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 

Comments received 10 Sep.  Sent for review 11 Sep.
Review conference held; revised version sent for review.
Additional comments received from OCC. 

Comments addressed and sent to team for concurrence 14 Oct.   
Conf call scheduled for 18 Oct to finalize MOA for re-transmittal to
IBWC

 resolved dispute over responsibility for moving CBP’s fence – IBWC accepted
responsibility.

Working IAA for guard rail and security grating over valve vault
USACE will initiate design – tasked to them 14 Sep. 

Requested update 16 Oct.   
Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
Griffin canal grate as well.    

Will discuss with  turning over PM duties for this PRD, per .
 Grates – vegetation accumulations are resulting in high maintenance and need to

raise grates and hold them open.
Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV – providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer.   

RGV Access Road M&R
Visited Sector and site with Primus &  & .
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Prepared recommendations for M&R for CWP#2 access roads.
Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes for 17 October meeting
Provided 35% review comments on Boat Ramp on 16 Oct (due 17 Oct)

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
Will contract separately from IBWC, so no IAA will be required.  

IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

Grate Raising Winches RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
Griffin canal grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
Long term solution may be a grate raising system or improving existing design. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for ; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
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RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  (
Mobile:  (
"Excel as a trusted strategic partner enhancing
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From:  
Sent: Thursday, July 14, 2016 2:03 PM
To: ; 

Cc: 

Subject: FW:  TARS - Tree growth along the fence line
 
Thanks  
 

 I’m adding you to serve as CO – TARS Leases are part of the RVSS Inentory  works,
so need you as CO and  is out this week.  Feel free to jump in, especially with your Tower
maintenance background. Below are my initial thoughts.
 

Call me with any questions – I also tapped  who has the best background from his work on
the original transfer to CBP.
 

Leasing Branch Chief, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 
FAX: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 

From:  
Sent: Thursday, July 14, 2016 10:09 AM
To: 
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Leasing Branch Chief, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 
FAX: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 

From:  
Sent: Thursday, July 14, 2016 9:45 AM
To: 
Cc: 
Subject: FW: Tree growth along the fence line 
 

 
 asked me about RE support for this situation at the Eagle Pass TARS site regarding our

perimeter fence.

 
Thanks  
 

Project Manager - Construction 

Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering 
24000 Avila Road Suite 5020 
Laguna Niguel, CA 92677
 
Office:  
Cell:  
email: 
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 

From:  
Sent: Wednesday, July 13, 2016 1:21 PM
To: 
Cc: 
Subject: Tree growth along the fence line
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From:
To:
Subject: RE: schedule - signature authority &
Date: Monday, July 25, 2016 10:55:10 AM

Thursday.
 

From: 
Sent: Monday, July 25, 2016 10:51:33 AM
To: 
Subject: RE: schedule - signature authority &

DO you want to step out of training for this or Thursday’s meeting?
 
From:  
Sent: Monday, July 25, 2016 10:46 AM
To: 

Cc: 
Subject: RE: schedule - signature authority & 
 
I can do an internal call any time after 10 am and that should give  time to get in too..I am also
available Thursday.
 

Program Manager, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure 
Program Management Office 
Facilities Management and Engineering 
Office:  
Mobile: 

 
From:  
Sent: Monday, July 25, 2016 10:22 AM
To: 

Cc: 

Subject: RE: schedule - signature authority & 
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Thanks,

This communication might contain communications between attorney and
client, communications that are a part of the agency deliberative process, or
attorney work product, all of which are privileged and not subject to
disclosure outside the agency or to the public.  Please consult with the Office of
Assistant Chief Counsel, Indianapolis, U.S. Customs and Border Protection
before disclosing any information contained in this email. 
 
From:  
Sent: Friday, July 15, 2016 12:20 PM
To: 

Cc: 

Subject: RE: schedule - signature authority &
 

; consider for regular RE&ENV Div. meeting topic.
 
Also, need ease (  is Leasing Spec.) internal meeting w/ .  Tentatively
look at  best time Tuesday 7/26 – then optional Thursday 7/28 with  myself, ,
and Lessor’s Attorney – 

 

Leasing Branch Chief, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 
FAX: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 
From:  
Sent: Friday, July 15, 2016 7:39 AM
To: 
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From:  
Sent: Thursday, July 14, 2016 2:03 PM
To:  

Cc: 

Subject: FW:  TARS - Tree growth along the fence line
 
Thanks  
 

; I’m adding you to serve as CO – TARS Leases are part of the RVSS Inentory  works,
so need you as CO and  is out this week.  Feel free to jump in, especially with your Tower
maintenance background. Below are my initial thoughts.
 

 
Call me with any questions – I also tapped  who has the best background from his work on
the original transfer to CBP.
 

Leasing Branch Chief, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 
FAX: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 
From: . 
Sent: Thursday, July 14, 2016 10:09 AM
To: 
Subject: RE TARS - Tree growth along the fence line
 
Hi 
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Office: 
Mobile: 
FAX: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 
From:  
Sent: Thursday, July 14, 2016 9:45 AM
To: 
Cc: 
Subject: FW: Tree growth along the fence line
 

 
 asked me about RE support for this situation at the Eagle Pass TARS site regarding our

perimeter fence.

 
Thanks  
 

Project Manager - Construction 

Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering 
24000 Avila Road Suite 5020 
Laguna Niguel, CA 92677
 
Office:  
Cell:  
email: 
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 
From:  
Sent: Wednesday, July 13, 2016 1:21 PM
To: 
Cc: 
Subject: Tree growth along the fence line 
 

Per our discussion please  forward the below info to 
 
Please see the attached file that shows the photos to support the fact there is tremendous tree
growth along the fence line at the Eagle Pass TARS site. 
The owner of the property along the fence has not allowed Harris personnel to access the
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Program Manager for Projects and Milcon BPFTI PMO FM&E
Office: 
Mobile: 

Sent via Blackberry

----- Original Message -----
From: 
Sent: Friday, October 10, 2014 12:08 PM Eastern Standard Time
To: 
Cc:  
Subject: Re: IBWC Letter..

-I'd be happy to provide you input similar to the letter from  Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----
From: 
Sent: Friday, October 10, 2014 11:38 AM Eastern Standard Time
To: 
Cc:  
Subject: IBWC Letter..

At he DD meeting,  and  asked that we point by point rebuttal the letter and have it ready for review
next week. It will be briefed to Calvo before is goes to the AC and C1.

Can you work with  and  to get this completed by Wednesday of next week?

Thanks. 

BW23 FOIA CBP 003770

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b  

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7) (b) (6), (b) (7)(C

(b) (6), (b) (7)(C) (b) (6)



From:
To:
Cc:

; 
Subject: Weekly Report - 10 April ( )
Date: Wednesday, April 10, 2013 1:46:13 PM

           Changes from the last update are in red.   
 

        Hot Issues
 

CTIMR contract post award conference held 3 & 4 April in El Paso.
RGV Gates

Work is progressing from   All gate foundation/slab work complete in
Cameron County (  excep  which will be complete 22
April.  Steel fabrication continues to delay progress for Weston. 
Work has begun in Hidalgo County at  
Gate testing in – Weston will submit a draft schedule to USACE by Friday. 
RE issues are resolved for both construction access and for alternate access during gate
slab construction.
The only outstanding RE clearances are for utility access rights.  

   
Due to anticipated late utility access rights, 

If remobilization is required after completion of all other work, in order to connect to
utility company meters, Weston’s proposal is for $  We may need
this at gates.

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from .

1. Completed    Working .
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector has accepted final training documents; CD sent to Sector 25 March.   
    

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested fo  on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
      Major Efforts  

Renewal Contracts – Round IV
Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
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hold).
El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar.   

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o    Also working with Tim Guy on TCA Gate Opening contract extension and

TCA Lighting reprocurement.
o    Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o     is working new lighting contract thru Sector procurement.

o    YUM M&R coverage
o    Fence will be done in-house until CTIMR
o    Roads will be done in-house and with small contract thru CBP

Procurement
o    Gap filler roads/veg/debris contract being developed by  –

under $
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $ to cover services thru 31
March. 

 extended contract to 20 April.  Funding may last to 14 Apr, or
12 Apr if gate retrofit design tasked.

Working with DJI/UCC to transition next week before funding
runs out. 
Received proposal for gate retrofit for up to 3 gates. 
Prepared certification letters for  for two invoices.
Requested $ for addn’l 2 weeks & for 3 gate retrofits. 

TCA Fencing PO issued to Capers in the amount of $ on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule update:
TCA Fence – award now projected as 19 April
TCA Roads – requires negotiation
All EPT contract actions cancelled due to CTIMR

Tactical Infrastructure Condition Index Working Group
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Dec 2013.  CCRMA is still working EA & BA.  
·         IBWC Riverside MOA & design

IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

CTIMR Support – Area 4
RGV - providing technical support for  on unsuitable caliche for levee maintenance, on

maintenance scope, and on lifting system for  grates. 
Provided technical review comments on CWP#4 for RGV CLIN 2 (roads) on 12 Mar. 

Recommended entire  access road be improved to all-weather
condition
Corrected work on road to be revested 
Resolved  maintenance approach with Pam & Gary.
Adjusted M&R approach on Rd and Rd

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
Provided O&M Manuals for most of EPT fence segments/gates, and FBM data for 2012, to

 for CTIMR contractor use
Prepared extension & funding package, with justification, for  signature
Completed review and repared COR certification letters for acceptance of 2 invoices for EPT
Fence M&R Gap Filler contract
Provided review comments on Roads 35% design

 
 

 
 

 
 

, PE, PMP
Program Manager
LMI

BW23 FOIA CBP 003774

(b) (6), (b) (

(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C

(b) (6), (b) (7)(C)

(b) (6), (b) (7 (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C (b) (6), (b) (7)(C

(b)(7)(E) (b)(7)(E)

(b)(7)(E) (b)(7)(E)

(b)(7)(E)

(b) (6)

(b)(7)(E)

(b)(7)(E)

(b) (5), (b) (7)(E)

(b)(7)(E)

(b)(7)(E)



Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc:

 
Subject: RE: Weekly Report - 3 Apr 2014 ( )
Date: Thursday, April 03, 2014 10:24:39 AM

Thanks 
 

Division Director, RE and ENV Services Division
Acting Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
 
Office:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 

From:  
Sent: Wednesday, April 02, 2014 12:32 PM
To: 
Cc: 

Subject: Weekly Report - 3 Apr 2014 ( )
 

           Changes from the last update are in red.   
 

        Hot Issues

    Major Efforts  
Construction

Performed site visit on 5 Feb
Provided engineering review comments for gates electrical submittal on 11 Feb

  
RGV Gates, Phase 1 gates)

All gates now are available for Sector to use. 
Deleted  Gap closure from contract due to  concern with Ramp

Will widen Ramp, improve access road, and install culvert at TXDOT swale. 
If  is OK, will then close his gap. 
Final design received 29 Jan 2014

 submitted TXDOT permit to local office.  Approval is expected to be received in
a couple weeks.  Requested update 19 Mar.

 requested cost estimate from Primus, for Ramp and  Gap
Closure.

 Gap Closure estimate needed by  in order to source D&D
funds.   
Primus estimates received.   is working with Primus to reassess their
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estimated  Gap Closure cost.  
 

 submitted an inquiry to his Congressman complaining about the
steepness of the existing ramp. 

Communications will respond to the Inquiry. 
 will include this issue on the weekly DOJ meeting agenda for 2 Apr. 

We anticipate the AUSA will discuss with  attorney to assess whether
our current plan is valid or not. 
We are looking at options in case management needs to assess additional
approaches to meeting  needs.

Per  C, a PRD will be needed for  – is working it, but is now
on hold until  Inquiry is resolved. 

Landowner training
Sector prepares a weekly training report that helps to bring focus on this
issue.  A report was provided last week, and forwarded to the IPT team. 
FTB is fully trained
BRV is fully trained except for 4 landowners
MCS is fully trained except for 7 emergency responders
HRL is partially trained
Per Sector 20 March update, WSL is still making significant progress in
agent/landowner/emergency responder training. 

Warranty management (2 year warranty)
Rodents in the controller cabinet are a significant issue.  Ultrasonic emitters have
been installed in controller cabinets. 

We’ve had two rodent incursions into operators with the EVAC
repellant packets.  Mfr was contacted and is sending 48 packets gratis;
he is concerned about how fresh the ones were that we used. 
Primus will put two in each operator where prior rodent issues
occurred per mfr recommendation. 

 
Conference call held with USACE,  and myself on 17 Mar.

 will check with Weston on whether Primus can do the
recommended closure work on the operators.  If not, we’ll need to
arrange funding for a mod.
Doorking is on site this week with two personnel to assess warranty
issues for Weston, and to assist retrofitting the gate operators to deter
rodent infestations.  The retrofits will be done by/with Primus, with
Doorking materials & design.

 will check on whether Primus feels qualified to rewire the
operator at  it’s determined to be non-warranty.

 will research background on  with Primus & Weston.
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A call was held 19 Mar with government team to review how we assess warranty vs.
non-warranty work, to assure that process is effective and clear to those involved. 
A call was held with Weston on 25 Mar regarding CBP execution of non-warranty
work.  Weston will:

After conference call on 28 Jan with USACE COR,  and myself, the
COR requested a plan from Weston to meet contract requirements for response to
warranty requests.

Weston sent a letter dated 20 Feb to USACE requesting direction in handling
work they believe is non-warranty, which is learned after they evaluate
referred warranty items.  Categories identified are vandalism, rodent-caused
damage, improper maintenance/troubleshooting, and improper diagnosis.

Meeting held 21 Feb with USACE to discuss.  BPFTI will review and
provide feedback to to assist in USACE response. 
USACE advised in a 3 Mar meeting that they are preparing a response
to Weston’s letter. 
Meeting held 4 Mar with USACE & Weston to discuss procedural
issues other than those to be addressed in USACE’s letter. 
USACE COR has submitted proposed response letter to CO for
review.  Requested update 26 Mar.  

A call is scheduled for 2 Apr with Weston & USACE 

Design Delay Claim letter dated 5 Nov 2013 received from Weston; requests $ for
delays from “inappropriate design review comments” and “refusal to fast track” the design
process. 

Weston sent letter 9 Dec 2013 requesting release of LD’s. 
USACE response letter was sent 22 Jan, copy provided to BPFTI
management same day.

I provided claim review comments to USACE on 9 Dec. 
USACE CO denied the claim in total on 14 March.  Weston has 90 days to dispute
the decision to ASBCA, or 1 year to dispute it to COFC. 
As of 2 April, Weston has not contacted USACE on their plans regarding this claim. 

Risk assessment validated in FITT for RGV Gates 25 Mar 2014
ECSO Round V & CBP Gap Filler Contracts – will need to work transition to CTIMR for WA#2 with
ECSO

Gap Filler contracts for TCA and YUM are good thru 31 March except for TCA Roads,
whose option expires in mid-March.  
Gap Filler tracking spreadsheet provided to  26 Feb to assist in tracking
contracts to be transitioned. 

Tactical Infrastructure Condition Index Working Group
Meeting held 8 April
Minutes/agenda sent 8 April for next meeting.
Milestones sent to BOD for SMR meeting 16 Jun

·        LCCE Development for Budget Assessment
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·        L&E 1063 – Lighting inspection
·        V&D 1068, 1069, 1073, 1266-1269 – Veg loading/hauling/disposal
·        R&B 1258 – LWC repair
·        R&B 1260 – road

·        Deferred items w/comments, or needing engrg support
·        R&B 1270 – 
·        V&D 1272 – Retention pond
·        R&B 1273 – proposed repairs
·        R&B 1274 –  articulated mat at LWC

·        Received CWP #4 for review 17 Mar.  Review comments provided 18 Mar.  PM response
received 18 Mar.  Will review responses on 19 Mar.  Resolved all concerns 24 Mar, but
will continue working with PM on two work items:

CTIMR Support – Area 4
DRT. 

Provided initial review and comments on proposed 

Working with on final repair approach.
Will visit site on 22 Apr during visit to DRT. 

Provided review comments on CWP #8 on 5 Mar.
Discussed with PM on 6 Mar, and sent updated comments on 12 Mar. 
Concerns resolved on 18 Mar. 

Boat Ramp Access Gate PRD – received PRD for review 5 Mar; provided
engineering review comments/questions on 7 Mar.  Meeting on 26 Mar with 
resolved question on use of gate operator for this application.   Final comments
provided 26 Mar. 

LRT
Provided review comments on CWP #8 on 5 Mar. 
Received response on 6 Mar, and approved plan on 12 Mar, with some concerns
that we will continue to work.   

PRD – received 12 Mar for review; review comments provided 23
Mar. 

 concurred on 26 Mar with the use of grating as submitted in this PRD and proposed
for the Laredo South MILCON project. 

I’ll continue to work with the PM on grating options to assure ease of access for
maintenance. 

RGV
Participated in CWP #8 review with PM & Primus on 5 Mar, and provided
engineering concerns which were resolved. 
Boat Ramps (Top 3) – working with PM &  on concept

Discussed with PM that we need river bottom topo & at least anecdotal info
on river levels before a decent scope can be developed. 
Meeting was held on 7 Jan with WA #4 PMs and Heather to discuss various
issues raised by   The meeting was productive, but management input
may be needed to resolve some issues.

 has the lead on resolving questions she raised.
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Boat Ramp PRD – received for review 19 Mar; provided
engineering review comments 23 Mar. 

Received revised PRD 2 Apr for review.
 

Deliverables
 

EPT MOA – provided proposed revisions to USIBWC on 27 Mar.
Completed engineering review of PRD 26 Mar
Completed engineering review of Boat Ramp Access Gate PRD on 26 Mar

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc:

Subject: Weekly Report - 21 Mar
Date: Thursday, March 21, 2013 10:39:31 AM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Work is progressing from   Pier drilling and pier caps complete on all gates
in .  Steel fabrication continues to delay progress for Weston. 
Gate testing in  may begin in late March, but is being delayed by lack of some
components. 
Revised keypads approved at Weston’s recommendation, due to persistent problems with
the previously approved keypad.  No cost to the government.
Working issue in Hidalgo County on alternate access.   checking with Weston on
whether any gates will need half slab construction. 
Due to anticipated late utility access rights, 

Received a formal proposal from Weston for the  Gate/ramp/filler fence for about
 USACE will negotiate. 

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed    Working 
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector is accepted final training documents; CD is being prepared to send to
Sector.        

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.
Waiting on IBWC update on Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
      Major Efforts  

Renewal Contracts – Round IV
Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
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Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar.   

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         is working new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $ to cover services thru 31
March. 
Working on subsequent extension thru 31 May ($ . 
Waiting  approval on funding. 

TCA Fencing PO issued to Capers in the amount of $ on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$     

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 6 March shows NTP’s as follows;

TCA Fence – 20 April
TCA Roads – 9 April
EPT Fence – 23 April
EPT Roads – 23 April
BBT Roads – 24 April (not in latest schedule; will check)

Proposals received on all except BBT.
EPT Fence & TCA Fence proposals were within IGCE.  TCA Roads is
negotiable.  EPT Roads is very high.   

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO requested additional $200K for TCA Roads, and $250K for initial PM
and Construction Oversight on 20 Mar.
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Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
Will contract separately from IBWC, so no IAA will be required.  

IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

CTIMR Support – Area 4
RGV - providing technical support for  on unsuitable caliche for levee maintenance, on

maintenance scope, and on lifting system for grates. 
Provided technical review comments on CWP#4 for RGV CLIN 2 (roads) on 12 Mar. 

Recommended entire access road be improved to all-weather
condition
Corrected work on road to be revested
Resolved  maintenance approach with Pam & Gary.
Adjusted M&R approach on  and 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
90% review comments for IBWC Reach 3 project
RGV Gates quarterly POC calculated and entered in KMS & TRIRIGA
Updated TI Budget spreadsheet provided to 
Provided Boot Camp training info to , as well as contract documents for all EPT
contracts
RGV Gates Warranty Management Plan was finalized.
RGV Gates risks updated in FITT in coordination with 
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, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:  
Cc:
Subject: IFT Road discussion
Date: Friday, June 27, 2014 1:44:35 PM
Attachments:

IFT Road Requirements
 
Had discussion on IFT roads with the ELBIT Sub-contractor who is putting up the towers. They
provided a sample of road design they would expect as well as equipment list planned for tower
erection and site construction (included in email as attachment).
 
In addition, they provided additional equipment information and will be providing details on each
site for the crane requirement. 3 sites appear to have a requirement for a 90-ton RT crane. We will
forward the spec sheets on this crane with details on which site they apply to so that USACE can
ensure turn radius are capable of meeting requirement of equipment. (CAG-0436, AJO-0450 and
-0460 will need the 90 Ton RT crane, other sites can use the 50 ton crane)
 

 
 

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
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Ok. I'll get this set up this am. 

 

From:  
Sent: Tuesday, July 08, 2014 07:54 AM
To:  
Cc:  
Subject: Re: Fence "listing into Mexico" 2 of 2 emails 
 
I'm available today. My only hard commitment is from 330 to 430.

Sent from my iPhone

On Jul 8, 2014, at 6:28 AM, "  wrote:

Gents:

Let me know.. Thank you.. 
 
From:  
Sent: Monday, July 07, 2014 08:21 PM
To:  
Subject: Re: Fence "listing into Mexico" 2 of 2 emails 
 

I know this will be a lift, but we have an internal deadline of tomorrow, July 8th, to but
all OBP UFRs together and prioritize them in order to brief OBP leadership for
concurrence on 7/9.

Any estimate you could provide by COB tomorrow for inclusion would be greatly
appreciated. I am hoping that you may be able to look at the scope of the current work
and also consider the actual costs realized with any similar effort(s) in the not so distant
past

 
From:  
Sent: Monday, July 07, 2014 07:51 PM
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To:  
Cc: HANSON, MICHAEL W 
Subject: Re: Fence "listing into Mexico" 2 of 2 emails 
 

Confirmed with the Sector that it is a requirement. A.  will be working the
UFR request for ORMB. Please coordinate any cost estimate info with him.

 
From:  
Sent: Monday, July 07, 2014 05:08 PM
To:  
Cc:  
Subject: Re: Fence "listing into Mexico" 2 of 2 emails 
 

The Chief would like to submit this as a UFR. Can FM&E a construction cost estimate?
Thanks.

 
From:  
Sent: Monday, July 07, 2014 04:19 PM
To:  
Subject: Re: Fence "listing into Mexico" 2 of 2 emails 
 
Ok. 

 

When you get the requirement let me know and we'll work it.. 
 
From:  
Sent: Monday, July 07, 2014 04:16 PM
To:  
Subject: RE: Fence "listing into Mexico" 2 of 2 emails 
 

 

 

 

From:  
Sent: Monday, July 07, 2014 4:07 PM
To: 
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From:
To:
Subject: Re: Fence "listing into Mexico" 2 of 2 emails (UNCLASSIFIED)
Date: Tuesday, July 08, 2014 8:34:15 AM

12pm EDT ok to chat?  I can get us all on the phone.  

----- Original Message -----
From: ]
Sent: Tuesday, July 08, 2014 08:32 AM
To: 
Subject: RE: Fence "listing into Mexico" 2 of 2 emails (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Standing by to assist as required

-----Original Message-----
From: 
Sent: Tuesday, July 08, 2014 6:36 AM
To: 
Subject: [EXTERNAL] Fw:  Fence "listing into Mexico" 2 of 2 emails

FYSA..

From: 
Sent: Tuesday, July 08, 2014 07:27 AM
To: 
Subject: Fw: Fence "listing into Mexico" 2 of 2 emails

Gents:

Let me know.. Thank you..

From: 
Sent: Monday, July 07, 2014 08:21 PM
To: 
Subject: Re: Fence "listing into Mexico" 2 of 2 emails

I know this will be a lift, but we have an internal deadline of tomorrow, July 8th, to but all OBP UFRs together and
prioritize them in order to brief OBP leadership for concurrence on 7/9.

BW23 FOIA CBP 003795

(b) (6), (b) (7)(C)
(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)

(b) (5)

(b) (5)



Any estimate you could provide by COB tomorrow for inclusion would be greatly appreciated. I am hoping that you
may be able to look at the scope of the current work and also consider the actual costs realized with any similar
effort(s) in the not so distant past

From: 
Sent: Monday, July 07, 2014 07:51 PM
To: 
Cc: 
Subject: Re:  Fence "listing into Mexico" 2 of 2 emails

Confirmed with the Sector that it is a requirement. A. Chief  will be working the UFR request for ORMB.
Please coordinate any cost estimate info with him.

From: 
Sent: Monday, July 07, 2014 05:08 PM
To: 
Cc: 
Subject: Re: Fence "listing into Mexico" 2 of 2 emails

The Chief would like to submit this as a UFR. Can FM&E a construction cost estimate? Thanks.

From: 
Sent: Monday, July 07, 2014 04:19 PM
To: 
Subject: Re:  Fence "listing into Mexico" 2 of 2 emails

Ok.

When you get the requirement let me know and we'll work it..

From: 
Sent: Monday, July 07, 2014 04:16 PM
To: 
Subject: RE: Fence "listing into Mexico" 2 of 2 emails

BW23 FOIA CBP 003796

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)

(b) (5)



From: 
Sent: Monday, July 07, 2014 4:07 PM
To: 
Subject: RE: Fence "listing into Mexico" 2 of 2 emails

Replacement “like for like” as I understand it…

 

I hope this helps..

, CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC  20004

Office: 202 344 2753

Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: 
Sent: Monday, July 07, 2014 4:00 PM
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To: 
Subject: RE: Fence "listing into Mexico" 2 of 2 emails

I just mentioned this to Chief  and need to follow up with the Sector. This would fall under M&R, yes?

From: 
Sent: Monday, July 07, 2014 3:46 PM
To: 
Subject: FW:  Fence "listing into Mexico" 2 of 2 emails

Gents:

I am sure that this is no surprise.

However, has BP-YUMA sent in a requirements request for this?

Regards,

, CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC  20004

Office: 

Cell: 
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: 
Sent: Monday, July 07, 2014 2:48 PM
To: 
Subject: RE:  Fence "listing into Mexico" 2 of 2 emails

Sir,

Here are the temporary measures we took to securing the

What we have done in a 

Respectfully,

Program Manager T.I M/R

Program Management Office

Facilities Management and Engineering

Yuma & El Centro Sectors

Office: 

Cell: 
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Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: 
Sent: Monday, July 07, 2014 11:35 AM
To: 
Subject:  Fence "listing into Mexico" 1 of 2 emails

Sir,

After a microburst weather event we had significant weather damages in the area of the Yuma Sector. The
photos attached are of the  This fence is listing into
Mexico and on the southside of the fence there are Mexican vehicles parked as well as kids who play soccer next to
the fence. .

The attached photos are of the before photos. I will send you the temporary safety measures we took to try and
secure the fence section while we discuss options for replacement.

Respectfully,

Program Manager T.I M/R

Program Management Office

Facilities Management and Engineering

Yuma & El Centro Sectors

Office: 

Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

Classification: UNCLASSIFIED
Caveats: NONE
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